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AGENDA TITLE: Acceptance of Improvements Under Traffic Signal and Lighting
Installation at Cluff Avenue/Victor Road Contract

MEETING DATE: February 5. 1992
PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under the
"Traffic Signal and Lighting Installation at Cluff
Avenue/Victor Road" contract, and direct the Public Works
Director to file a Notice of Completion with the County
Recorder's office.

BACKGROUND INFORMATION: The contract was awarded to Community Electric, Inc., of
San Rafael on June 5, 1991 in the amount of $94,899.00.
The contract has been completed in substantial conformance
with the plans and specifications approved by the City
Council

The contract completion date was December 19, 1991. and the actual completion date
was January 16. 1992. The final contract price was $95,840.36. The difference
between the contract amount and the final contract price is mainly due to additional
asphalt needed to do the paving in the intersection. A recommendation regardfng the
appropriation of additional funds will be made as soon as the accounting for this
project has been completed.

FUNDING: Originally Budgeted: 1987
Budgeted Fund: Federal Aid = Urban
Current Appropriation:  $ 77,560.00
Total Project Estimate: $100,000.00
Bid Opening Date: May 15. 1991

Palbk i C. Warkskbirector
1c Works Direct
Prepared by Wesley K. Fujitani, Senior Civil Engineer
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cc: Purchasing Officer
Street Superintendent
Traffic Engineering Assistant
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THOMASA. PETERSON —
City Manager
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